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Chapter 1 - Summary and Recommendations

Introduction

Horrocks Engineers developed sanitary sewer system master plan updates for American Fork City in 1998
2008 & 2010 and made recommendations to provide for the capacity needed at build-out. The major reason
for this current master plan update is to stay current with the needs of the City’s sanitary sewer system and to
stay current on impact fees.

In this study, American Fork City's future conditions are identified including the projected population,
number of connections, developable areas, and wastewater flows. Using the projected population, design
requirements, and historical wastewater flows, the flows are projected through the planning period.

A computer model was used to analyze the existing sanitary sewer system and determine its capacity. Then
using the potential areas of development and the projected wastewater flows, improvements were identified
to meet the needed capacities at buildout.

Measured flows from Timpanogos Special Service District (TSSD) were used to calibrate the computer
model as were selected measurement sites within the City’s collection system.

Residents of several neighboring communities are included in the City wastewater flow modeling because
they discharge directly into the American Fork City boundary. Cedar Hills City discharges directly into the
American Fork City sanitary sewer system while Lehi, Alpine, and Highland discharge into TSSD trunk
lines that run through American Fork City boundaries. These projected flows have also been added to
determine the long range pipe sizing requirements.

Projected Population

American Fork City currently has a population of 32,425 people. However, the City's population is projected
to increase by 166 percent to 86,192 people by the year 2060. This growth will add an additional 19,786
equivalent residential units (ERUs) to the system.

Projected Sewer Flow

The peak monthly flow from American Fork in 2016 was 238 gallons per day/ERU which includes 198 gallons
per day sewer generated and 40 gpd infiltration and inflow. Modeling for existing and future improvements
is based on 198 gpd sewer generated per ERU and a unit infiltration and inflow rate based on the length and

size of pipe. This allows future growth needs to be separated from base infiltration and inflow. Future
American Fork City Sanitary Sewer Master Plan 5 April 2017 (PG-122-1410)



growth will contribute some infiltration and inflow but that will be based on the length and size of pipe versus
the number of ERUs. The peak monthly flow is projected to increase from 94.67 million gallons (MG) to
251.66 MG. The peak daily flow is projected to be 2 times the peak monthly flow. This increase in flow
has the potential to exceed 75% of the capacity of many of the TSSD outfall lines during peak flows. This
increase will also cause a few of the existing collection lines in the City to exceed their design capacity as well.

Recommended Sanitary Sewer System Improvements

These recommendations were determined by using a computer model of American Fork City's sanitary sewer
system and input from city staff. A detailed listing of the recommended improvements is given in the
following paragraphs.

Existing Deficiency Improvement Plan
Table 1 shows improvements that are necessary to provide capacity for existing users. These improvements
are shown in Figure 3 in the appendix.

Table 1 Improvements needed on Existing System

Item Description Cost
1 450 West Upsizing $457,303
2
Grand Total $457,303

March 2017 CCI = 10278
Costs are in 2017 dollars

Buildout Improvement Plan
Table 2 shows improvements that are necessary to provide capacity for future growth. These improvements
are shown in Figure 4 in the appendix.
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Table 2 Improvements Needed on Buildout System

Item Description Cost

1 400 West Upsizing $478,746
2 Center Street Upsizing $684,043
3 200 South Upsizing $210,437
4 400 South Upsizing $140,700
5 300 East Upsizing and Diversion $143,546
6 860 East Area New $665,637
7 Southside Buildout Improvements $9,503,880
8 Cedar Hills Buildout Needs * $1,112,389

Grand Total $12,939,377

March 2017 CCI = 10278
Costs are in 2017 dollars

Cedar Hills Buildout Needs are for information only and not for the calculations of impact fees for American
Fork City users. The upsize and new capacity needed is for the benefit of Cedar Hills only (see Detailed
cost estimates in the Appendix).
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Chapter 2 - Current and Future Conditions

Future conditions in American Fork City will affect the sanitary sewer flows and the improvements needed to
handle these flows. As factors change, the projected future conditions made in this study could be affected.
To help minimize the effect of the changing future conditions, the recommendations made in this study have
been based upon the number of people served by American Fork City's culinary water system rather than time
periods.

This chapter discusses American Fork City's population projections through the planning and ultimate build-
out periods. The projected number of sanitary sewer connections has been determined based upon the
projected population. In addition, using the potential areas of development, historical water demands, and
State design requirements, the sanitary sewer flows projected through the planning and ultimate build-out
periods are discussed.

Projected Population

Population projections have been determined for American Fork City by Mountainland Association of
Governments (MAG) in ten (10) year increments until total build-out is reached near the year 2060. However,
the MAG population projections do not take into account the Transit Oriented Development (TOD) area
located south of Interstate 15. Additional “high density” population projections have been determined by
InterPlan in ten (10) year increments that take the TOD development into account. Intermediate numbers for
both the MAG and InterPlan population projections were calculated by interpolation and are shown in Table
3. American Fork City's projected population is also shown on Figure 1. The projected average annual
percentage growth rate (AAPR) from 2016 to 2060 is approximately 2.36 percent. Figures 5 and 6 in the
appendix show the current zoning and anticipated land use within American Fork City.

American Fork City Sanitary Sewer Master Plan 8 April 2017 (PG-122-1410)



American Fork City Population Projection
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Figure 1 Population Projections

Equivalent Residential Unit (ERU)

Sanitary sewer flows are generated from residential, commercial, industrial, and institutional sources and it is
advantageous to relate these sources in a quantifiable manner. It was determined in the culinary water
master plan that an average residential home in American Fork City utilizes 205 gallons of culinary water per
day most of which is discharged into the sewer. The average residential home is defined as an ERU for
sanitary sewer purposes. For the purposes of this report an ERU is equivalent to an Equivalent Residential
Connection (ERC) in the culinary water system. The ERU for some non-residential users was adjusted
downward because they do not discharge most of their culinary usage into the sanitary sewer. Other
sources such as churches, schools, and commercial businesses are compared to the average residential home
to determine its ERU value. For example a commercial business who utilizes 615 gallons of culinary water
and discharges most to the sanitary sewer system is assigned an ERU value of 3.0 because it generates three
times the sanitary waste of an average home.

ERU’s are anticipated to grow at the same rate as population. Table 1 also shows the projected ERU
Growth.

American Fork City Sanitary Sewer Master Plan 9 April 2017 (PG-122-1410)



Table 3 ERU Projections

Year Population Growth Rate ERC's
2016 28,933 2.14% 11,932
2017 29,540 2.10% 12,162
2018 30,147 2.05% 12,391
2019 30,832 2.27% 12,652
2020 32,566 5.62% 13,342
2021 34,373 5.55% 14,059
2022 36,180 5.26% 14,775
2023 37,987 4.99% 15,487
2024 39,794 4.76% 16,198
2025 41,601 4.54% 16,906
2026 43,407 4.34% 17,611
2027 45214 4.16% 18,314
2028 47,021 4.00% 19,015
2029 48,828 3.84% 19,713
2030 50,635 3.70% 20,409
2031 52,719 4.12% 21,215
2032 54,802 3.95% 22,017
2033 56,886 3.80% 22,817
2034 58,970 3.66% 23,614
2035 61,054 3.53% 24,408
2036 63,137 3.41% 25,199
2037 65,221 3.30% 25,988
2038 67,305 3.19% 26,774
2039 69,388 3.10% 27,558
2040 71,472 3.00% 28,339
2041 72,104 0.88% 28,541
2042 72,736 0.88% 28,743
2043 73,369 0.87% 28,944
2044 74,001 0.86% 29,144
2045 74,633 0.85% 29,343
2046 75,265 0.85% 29,542
2047 75,897 0.84% 29,740
2048 76,530 0.83% 29,937
2049 77,162 0.83% 30,133
2050 77,794 0.82% 30,329
2051 78,284 0.63% 30,469
2052 78,774 0.63% 30,608

American Fork City Sanitary Sewer Master Plan
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2053 79,264 0.62% 30,746

2054 79,754 0.62% 30,884
2055 80,244 0.61% 31,021
2056 80,734 0.61% 31,158
2057 81,224 0.61% 31,294
2058 81,714 0.60% 31,429
2059 82,204 0.60% 31,564
2060 82,694 0.60% 31,699

Historical Sewer Flows

Sewer flows vary depending upon the amount of culinary water used and the amount of infiltration and inflow
within the system. Figure 2 shows the historical sewer generated per month for American Fork City. The
current average annual flow is 967 MG based on TSSD meter data. The current peak month was 86.33 MG.
The current trend in flows generated per ERU is downward. This can be seen in figure 2 where total sanitary
sewer flows have decreased over the past 8 years despite a growing population.  This is a factor of both
decreased culinary water usage and a concerted effort by City staff to identify and limit infiltration.

The peak monthly flow from American Fork in 2016 was 238 gallons per day/ERU which includes 198
gallons per day sewer generated and 40 gpd infiltration and inflow. Modeling for existing and future
improvements is based on 198 gpd sewer generated per ERU and a unit infiltration and inflow rate based on
the length and size of pipe. This allows future growth needs to be separated from base infiltration and
inflow. Future growth will contribute some infiltration and inflow but that will be based on the length and
size of pipe versus the number of ERUs. The unit infiltration and inflow rate used to model both current
and future needs is the amount necessary to match 2016 flow plus nearly 60 percent to account for years of
above normal groundwater and precipitation. This is in line with historical measured waste water flows.

American Fork City Sanitary Sewer Master Plan 11 April 2017 (PG-122-1410)



American Fork Historical Sewer Flows
160
140
120
) I\ NJ HW\AM
%0 \ Mﬂy
GOJ
40
&@@@@&&&&&&&&&&&&&&&@@@@&&@ N Y N Ak AN 02 103 A DA KD 80 K0 0
o Y AR R RO
G G REE ERO R RN &%®§%@§§@@ PR SR SO R E
s FlOW (MG)

Figure 2 American Fork Historic Sewer Generation

Projected Sewer Flows

The projected population, historical sewer flows, and typical design criteria were used to project the sewer
flows through the planning period. Projected sewer flows were entered into a computer program called
SewerGEMS creating a model of American Fork City's existing sanitary sewer system.

Sewer lines are required to provide capacities for peak hourly and maximum daily flows. This variation of
flows is due to the hydrograph or peak that is created by the wastewater as it enters the pipes and is collected
from different areas. The farther the wastewater travels in the system, the smaller the peaks become. The
"peak" in the flow or hydrograph is referred to as the peaking factor (PF) and is higher for collector lines (12"
and smaller) than for trunk lines (larger than 12") because the peak is reduced as the wastewater flows
downstream.

PFs for the American Fork City sewer model are based upon the historical wastewater flows, and typical design
requirements. The model uses a variable PF of between 2.0 and 3.0 depending on how close the flow is to
where it was generated. The PF’s match closely with TSSD data at the meter leaving the City and individual
meter locations. A typical PF for small municipal sanitary sewer system is 2.5. The State of Utah DEQ
recommends a PF of 2.5 for over 12 inch lines and 4.0 for 12 inch and under lines for design purposes in the
absence of measured flow data.
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Using the projected ERCs and the peak daily flow, Table 4 shows the projected average yearly, average daily,
peak monthly and peak daily flows through the planning period.

In summary, the number of ERC:s is projected to increase by 19,786 ERU’s by the year 2060. The average
yearly flow is projected to increase from 967 MG to 2,570 MG. The States design standard is 100 gpd per
person or approximately 370 gpd/ERU.

The recommendations in this capital facilities plan are based on 198 gpd/ERU plus a unit rate for infiltration
and inflow. We believe this is high enough to provide a factor of safety while not being overly conservative
given the ongoing efforts to limit infiltration and trend of decreasing culinary water demand. Using the
State’s design standards of 100 gpd per person would require significant improvements beyond what is actually
needed.

Table 4 Projected Sewer Generation

Year ERC's Average Peak Monthly Average Daily Peak Daily

Yearly (MG) (MGD) (MGD)

MG)
2016 11,932 967 94.67 2.65 6.23
2017 12,162 985 96.50 2.70 6.35
2020 13,342 1,081 105.86 2.96 6.96
2025 16,906 1,370 134.14 3.75 8.82
2030 20,409 1,654 161.94 4.53 10.65
2035 24,408 1,978 193.66 5.42 12.74
2040 28,339 2,296 224.85 6.29 14.79
2045 29,343 2,378 232.82 6.51 15.32
2050 30,329 2,458 240.64 6.73 15.83
2055 31,021 2,514 246.13 6.89 16.19
Buildout 31,699 2,569 251.51 7.04 16.55
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Chapter 3 — Sanitary Sewer System Analysis

American Fork City's sanitary sewer system was analyzed to find the capacity of the current system and to
determine the improvements needed to meet the flows of the projected population. In this chapter, a
description of the existing sanitary sewer system is given along with a discussion of the concerns and
recommended improvements. State and American Fork City standard requirements were used as criteria to
analyze the sanitary sewer system. Information obtained from a computer model of American Fork's sanitary
sewer system is presented with the recommended improvements needed to meet the projected population
wastewater flows.

American Fork City currently has approximately 119 miles of sewer lines that collect the wastewater and
convey it to TSSD outfall lines at the various locations. Figure 7 in the appendix shows the layout of the
existing system. Collection lines in the City range from 8 inches to 36 inches and carry an average yearly
flow of 967 MG of wastewater.

State Design Requirements

The Utah DEQ provides guidelines and regulations for new sanitary sewer system design. These guidelines
are useful in new construction, but measured flows have shown that these guidelines are considerably higher
than actual flows and would be unnecessary for the City to fully implement. Design guidelines from other
sewer districts were reviewed to help develop local standards. It is recommended that American Fork City
adopt the following criteria as the minimum level of service for the sanitary sewer system:

e New collector lines must be capable of carrying a minimum peak flow of 3 times the average flow.

e New interceptors and outfall lines must be capable of carrying a minimum peak flow of 2 times the
average flow.

e The minimum size of a collection line is 8§ inches.

e The minimum velocity of a line flowing full is two feet per second (2 fps).

e 8-inch thru 12-inch sewer lines are not to exceed 50 percent capacity (by depth) at peak flow.

e 15-inch and greater sewer lines are not to exceed 75 percent capacity (by depth) at peak flow.

e An ERU is equal to 198 gallons per day (gpd) average flow. This is based on each culinary ERC
using 208 gallons per day, 95 percent of this flow going into the sanitary sewer, plus a unit rate for
infiltration and inflow.

American Fork City Sanitary Sewer Master Plan 14 April 2017 (PG-122-1410)



The sewer model uses a flow of 198 gpd/ERU plus a unit rate for infiltration and inflow.. These numbers
compares favorably with recently measured flows (2016) from both the TSSD flow meter and individual
portable meter verification. The sewer model also used a variable PF of 2.0 to 3.0.

The population capacity of different sewer line sizes is shown in Table 3. The capacities are calculated as
shown. PFs are used to show maximum daily peaking flows with respect to whether the pipe is a collector
or trunk line. As discussed in the previous chapter, trunk lines experience smaller peaks than collector
lines.

Table 5 Pipe Design Standards

Capacity @
Minimum  Minimum ERC
Percent Slopes @ 2 Slope Peaking  Capacity @
Size (in) Full fps (ft/ft) (MGD) Factor 195 gpd

8 50 0.00334 0.24 3.00 410.26
10 50 0.00248 0.38 3.00 649.57
12 50 0.00194 0.55 3.00 940.17
15 75 0.00144 1.56 2.00 4000.00
18 75 0.00113 2.25 2.00 5769.23
21 75 0.00092 3.07 2.00 7871.79
24 75 0.00077 4.01 2.00 10282.05
27 75 0.00066 5.49 2.00 14076.92
30 75 0.00057 7.27 2.00 18641.03
36 75 0.00045 11.82 2.00 30307.69

Computer Model of Sanitary Sewer System

A computer program called SewerGEMS (Bentley SewerGEMS Connect Edition) was used to model American
Fork City's sanitary sewer system. The program uses the flows generated at each sewer connection to
calculate the full flow, maximum flow, and velocity of flow for each pipe. From the output of the model, the
amount of wastewater flowing in each line can be determined. Information for the existing sanitary sewer
system including the pipe diameters, lengths, manhole locations, and invert elevations, were obtained from the
2005 model.  Additional sections of the model were added from the developments since the last update in
2005.

The number of ERUs was estimated based on build-out conditions with the 2016 zoning and assuming 20
percent of the area was used in the development of roadways, sidewalks, parks, etc. The flows generated by

the number of ERUs achieved at build-out were entered into SewerGEMS allowing the flows to be routed into
American Fork City Sanitary Sewer Master Plan 15 April 2017 (PG-122-1410)



existing lines. SewerGEMS was run to determine upgrades needed for demands on the existing sanitary
sewer system and demands to be placed on the system during buildout.

The existing sanitary sewer system was modeled using PFs for both the present and future conditions. Each
line that was flowing over either 50 percent of capacity for lines 12 inches and smaller or 75 percent of capacity
for lines greater than 12 inches was then re-evaluated and recommendations made to provide lines with
adequate capacities for the future conditions.

Existing Deficiency Improvement Plan
Table 6 shows improvements that are necessary to provide capacity for existing users. These improvements
are shown in Figure 3 in the appendix.

Table 6 Improvements Needed on Existing System

Item Description Cost
1 450 West Upsizing $457,303
2
Grand Total $457,303

March 2017 CCI = 10278
Costs are in 2017 dollars

Buildout Improvement Plan
Table 7 shows improvements that are necessary to provide capacity for future growth. These improvements
are shown in Figure 4 in the appendix.

Table 7 Improvements Needed on Buildout System

Item Description Cost

1 400 West Upsizing $478,746
2 Center Street Upsizing $684,043
3 200 South Upsizing $210,437
4 400 South Upsizing $140,700
5 300 East Upsizing and Diversion $143,546
6 860 East Area New $665,637
7 Southside Buildout Improvements $9,503,880
8 Cedar Hills Buildout Needs * $1,112,389

Grand Total $12,939,377

March 2017 CCI = 10278
Costs are in 2017 dollars
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Cedar Hills Buildout needs are for information only and not for the calculations of impact fees for American

Fork City users.

estimates in the Appendix).

The upsize and new capacity needed is for the benefit of Cedar Hills only (see Detailed cost

A summary of the recommended improvements, scheduling, and estimated costs is shown in Table 8. Figures
Figure 8 in the appendix shows the

3 and 4 in the appendix shows the recommended improvements.

anticipated capacity utilized at buildout. With contingencies, engineering, legal, and administrative fees, the

total estimated cost is $130,919,527.

Table 8 Full Improvement Schedule

%
Benefit

Fiscal to Impact Operating
Year Description Cost  Existing Expense Expense
2017-18  Annual Master Plan Review $4,000 37.64% $2,494 $1,506
System Replacement $2,731,331  100.00% $0 $2,731,331

Southside Buildout Improvements $237,597 0.00% $237,597 $0

860 East Area New $332,818 0.00% $332,818 $0

2018-19  Annual Master Plan Review $4,000 37.64% $2,494 $1,506
System Replacement $2,731,331  100.00% $0 $2,731,331

Southside Buildout Improvements $237,597 0.00% $237,597 $0

450 West Upsizing $457,303 37.64% $285,167 $172,137

2019-20  Annual Master Plan Review $4,000 37.64% $2,494 $1,506
System Replacement $2,731,331  100.00% $0 $2,731,331

Southside Buildout Improvements $237,597 0.00% $237,597 $0

400 West Upsizing $478,746 0.00% $478,746 $0

2020-21  Annual Master Plan Review $4,000 37.64% $2,494 $1,506
System Replacement $2,731,331  100.00% $0 $2,731,331

Southside Buildout Improvements $237,597 0.00% $237,597 $0

Center Street Upsizing $342,022 0.00% $342,022 $0

2021-22 5 Year Master Plan Update $40,000 37.64% $24,943 $15,057
System Replacement $2,731,331  100.00% $0 $2,731,331

Southside Buildout Improvements $237,597 0.00% $237,597 $0

Center Street Upsizing $342,022 0.00% $342,022 $0

2022-23  Annual Master Plan Review $4,000 37.64% $2,494 $1,506
System Replacement $2,731,331  100.00% $0 $2,731,331

Southside Buildout Improvements $237,597 0.00% $237,597 $0

200 South Upsizing $210,437 0.00% $210,437 $0

2023-24  Annual Master Plan Review $4,000 37.64% $2,494 $1,506
System Replacement $2,731,331  100.00% $0 $2,731,331

Southside Buildout Improvements $237,597 0.00% $237,597 $0

400 South Upsizing $140,700 0.00% $140,700 $0
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2024-25  Annual Master Plan Review $4,000 37.64% $2,494 $1,506
System Replacement $2,731,331  100.00% $0 $2,731,331
Southside Buildout Improvements $237,597 0.00% $237,597 $0
300 East Upsizing and Diversion $143,546 0.00% $143,546 $0
2025-26  Annual Master Plan Review $4,000 37.64% $2,494 $1,506
System Replacement $2,731,331  100.00% $0 $2,731,331
Southside Buildout Improvements $237,597 0.00% $237,597 $0
860 East Area New $332,818 0.00% $332,818 $0
2026-27 5 Year Master Plan Update $40,000 37.64% $24,943 $15,057
System Replacement $2,731,331  100.00% $0 $2,731,331
Southside Buildout Improvements $237,597 0.00% $237,597 $0
2027-28  Annual Master Plan Review $4,000 37.64% $2,494 $1,506
System Replacement $2,731,331 100.00% $0 $2,731,331
Southside Buildout Improvements $237,597 0.00% $237,597 $0
2028-29  Annual Master Plan Review $4,000 37.64% $2,494 $1,506
System Replacement $2,731,331  100.00% $0 $2,731,331
Southside Buildout Improvements $237,597 0.00% $237,597 $0
2029-30  Annual Master Plan Review $4,000 37.64% $2,494 $1,506
System Replacement $2,731,331 100.00% $0 $2,731,331
Southside Buildout Improvements $237,597 0.00% $237,597 $0
2030-35  Annual Master Plan Review $56,000 37.64% $34,921 $21,079
System Replacement $13,656,655  100.00% $0 $13,656,655
Southside Buildout Improvements $1,187,985 0.00% $1,187,985 $0
2035-40  Annual Master Plan Review $56,000 37.64% $34,921 $21,079
System Replacement $13,656,655 100.00% $0 $13,656,655
Southside Buildout Improvements $1,187,985 0.00% $1,187,985 $0
2040-45  Annual Master Plan Review $56,000 37.64% $34,921 $21,079
System Replacement $13,656,655  100.00% $0 $13,656,655
Southside Buildout Improvements $1,187,985 0.00% $1,187,985 $0
2045-50  Annual Master Plan Review $56,000 37.64% $34,921 $21,079
System Replacement $13,656,655 100.00% $0 $13,656,655
Southside Buildout Improvements $1,187,985 0.00% $1,187,985 $0
2050-55  Annual Master Plan Review $56,000 0.00% $56,000 $0
System Replacement $13,656,655  100.00% $0 $13,656,655
Southside Buildout Improvements $1,187,985 0.00% $1,187,985 $0
2055-60  Annual Master Plan Review $56,000 37.64% $34,921 $21,079
System Replacement $13,656,655 100.00% $0 $13,656,655
Southside Buildout Improvements $475,194 0.00% $475,194 $0
Total Expenditures $130,191,527 $12,420,082  $117,771,445
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TSSD Connection Requirements

TSSD owns and operates several outfall lines in and through American Fork City. It is required that any
development who wishes to connect a sewer line to a TSSD outfall line obtain the necessary permissions
from TSSD prior to connecting. They have design and construction standards necessary to construct a
proposed connection.

On any outfall line where American Fork City has a TSSD meter at the downstream end of the outfall line a
connection can be made at any manhole that is within a City street for access purposes. The flowline shall
be at or above the point where the 75 percent depth level matches in the discharging and receiving pipe.

On any outfall line where American Fork City does not have a TSSD meter at the downstream end a
connection can only be made with a TSSD approved meter. The connection must have a minimum of 200
homes, preferably more, connected at buildout. The flowline shall be at or above the point where the 75
percent depth level matches in the discharging and receiving pipe. Additional fall through the metering
device shall be incorporated in the design. The meter must be installed at any location that is within or
adjacent to a City street for access purposes.
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Chapter 4 - Impact Fee Facility Plan (IFFP)

General Background

American Fork City has experienced significant growth in recent years. This growth, through the
construction of homes, parks, commercial areas, and other amenities incidental to development, has added to
the load on the City’s sanitary sewer system. As development continues, additional sewer flows will be
added to the sanitary sewer system. American Fork City’s objective is to provide adequate sewer facilities
to carry wastewater flows to TSSD in a safe and sanitary manner.

American Fork City adopted a sanitary sewer system component update of the General Plan in 1998, 2008,
and 2010 to plan sewer facilities to carry wastewater flows. This plan update proposes guidelines and
suggests controls for the design and installation of sewer facilities. The plan also establishes estimated costs
associated with sewer facilities.

Required Elements of an IFFP

The purpose of this IFFP is to identify sewer demands placed on existing Sewer Facilities by new
development and propose means by which American Fork City will meet these demands. Various funding
possibilities for these facilities will also be discussed.

An IFFP, or its equivalent, must be in place if impact fees are to be considered as a financing source.

Impact fees are one-time fees charged to new development to cover costs of increased capital facilities
necessitated by new development. They are a critical financing source for American Fork City to consider,
given the growth occurring in American Fork City.

According to Utah Code Title 11 Chapter 36a, known as the Impact Fee Act, local political subdivisions with
a population of 5,000 or greater must prepare a separate IFFP before imposing impact fees unless the
requirements of Utah Code Ann. §11-36-301 (3) (a) are included as part of the General Plan. Because the
American Fork City General Plan does not satisty these requirements, this IFFP has been prepared to meet
the legal requirement.

Utah Code Ann. §11-36a-302 provides that the plan shall identify:

(1) Demands placed upon existing public facilities by new development activity; and
(1)  The proposed means by which the local political subdivision will meet those demands.
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Demands on Existing Facilities

Service Area

American Fork City is located in the northern most portion of Utah County near the base of the Wasatch
Mountains and includes an area of approximately 9.41 square miles. It is bordered on the West by Lehi, on
the South by Utah Lake and Utah County, on the North by Highland, and on the East by Cedar Hills,
Pleasant Grove and Lindon. Residents of several neighboring communities are included in the City
wastewater flow modeling because they discharge directly into the American Fork City boundary. Cedar
Hills City discharges directly into the American Fork City system while Lehi, Alpine, and Highland
discharge into TSSD trunk lines that run through American Fork City boundaries. Existing land uses vary
from pasture and farmland to high-density residential housing and commercial complexes. Therefore, the
community can be classified as both rural and suburban.

American Fork City owns and operates a gravity sanitary sewer system that carries wastewater to TSSD outfall
lines. With the exception of one private lift station near TSSD, the system operates by gravity flow.

Sanitary Sewer Design Requirements

The following is the minimum level of service to be provided by the sanitary sewer system in accordance
with Utah Code Annotated, 11-36a-302(1)(a)(i) and (ii).

e New collector lines must be capable of carrying a minimum peak flow of 3 times the average flow.

e New interceptors and outfall lines must be capable of carrying a minimum peak flow of 2 times the
average flow.

e The minimum size of a collection line is 8§ inches.

e The minimum velocity of a line flowing full is two feet per second (2 fps).

e 8-inch thru 12-inch sewer lines are not to exceed 50 percent capacity (by depth) at peak flow.

e 15-inch and greater sewer lines are not to exceed 75 percent capacity (by depth) at peak flow.

e An ERU is equal to 198 gallons per day (gpd) average flow. This is based on each culinary ERC

using 208 gallons per day, 95 percent of this flow going into the sanitary sewer, plus a unit rate for
infiltration and inflow.

As sewer lines reach the 50 percent or 75 percent capacity point, they are deemed undersized and should be
upsized. The reason behind the lower capacity is to provide a buffer during abnormal peak flows. Once a
pipe reaches 100 percent capacity, the system will start to surcharge which may result in flooding basements,
etc.

Existing Sewer Facilities

Existing conditions at the time of this study were established using data collected from the City as well as
flow data generated specifically for the Master Plan. Some of the data gathered and used includes an
existing sewer model, the existing sewer master plan, existing City maps, and field flow data. Figure 7 in
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the appendix shows American Fork’s existing sanitary sewer system and facilities.

Connections to the sanitary sewer system include residential, school, church, commercial, and City owned
facility connections for a total of 11,932 ERU’s.

Deficiencies Based on Existing Development

The following deficiencies are identified in accordance with Utah Code Annotated, 11-36a-302(1)(a)(iv).
Table 9 shows improvements that are necessary to provide capacity for existing users. These improvements
are shown in Figure 3 in the appendix. The proposed upsize to meet existing conditions will also meet the
needs of growth and therefore costs should be split equally be between new and existing users.

Table 9 Improvements Needed on Existing System

Item Description Cost
1 450 West Upsizing $457,303
2
Grand Total $457,303

March 2017 CCI = 10278
Costs are in 2017 dollars

Future Demand and Capital Facilities

The following sections identify the future infrastructure required to meet the demand of new development in
accordance with Utah Code Annotated, 11-36a-302(1)(a)(v).

Future Sewer Requirements

The same design requirements for the current system will apply for future development. All new
development will be required to install a minimum of an 8-inch sewer line or the appropriate size to serve
their development, whichever is larger.

Future Capital Sewer Facilities

Future conditions at the time of this study were established using data collected from the City. A buildout
sewer model was created with the projected sanitary sewer system using the buildout number of ERUs.
Table 10 and Figure 4 in the appendix shows American Fork’s buildout sanitary sewer system and facilities.

Table 10 Buildout System Improvements

Item Description Cost
1 400 West Upsizing $478,746
2 Center Street Upsizing $684,043
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3 200 South Upsizing $210,437
4 400 South Upsizing $140,700
5 300 East Upsizing and Diversion $143,546
6 860 East Area New $665,637
7 Southside Buildout Improvements $9,503,880
8 Cedar Hills Buildout Needs * $1,112,389

Grand Total $12,939,377

March 2017 CCI = 10278
Costs are in 2017 dollars

Buildout connections to the sanitary sewer system include residential, school, church, commercial, and City
owned facility connections for a total of 31,786 ERU’s.

Cedar Hills Buildout needs are for information only and not for the calculations of impact fees for American
Fork City users. The upsize and new capacity needed is for the benefit of Cedar Hills only (see Detailed
cost estimates in the Appendix).

Capital Facility Cost and Proportionate Share

Cost of Capital Facilities

Detailed engineer’s estimates of cost are described in the appendix. A summary of those costs are included
in Table 9 and 10 above. These costs are associated with master planned improvements in order to properly
handle future development demands and are thus eligible for inclusion in an impact fee. Only that portion
of the capital facilities that will benefit growth in the 10 year planning period are eligible for inclusion. An
appropriate inflation factor can be incorporated in the analysis to cover rising costs in the future.

Cost of Master Planning

The City expects to expend money every year to review the sanitary sewer master plan, IFFP, and IFA and
every five years to fully update the same. These costs are eligible for inclusion in an impact fee. Only
that portion of the master planning that will benefit growth in the 10 year planning period are eligible for
inclusion.  An appropriate inflation factor can be incorporated in the analysis to cover rising costs in the
future.

Value of Free Capacity in Sanitary Sewer System

The existing sanitary sewer system has excess capacity or free capacity available for future growth. It is
acceptable for future users to pay for their portion of the existing system through an impact fee to reimburse
existing users in accordance with Utah Code Annotated, 11-36a-302(1)(a)(iii). The free capacity portion of
the impact fee can be utilized to repay the exiting culinary water enterprise account to recoup actual costs
spent on the original system improvements. Only actual costs can be utilized in this analysis and not
current replacement costs or inflation adjusted costs.
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The City’s sanitary sewer collection system consists of 119 miles of 8 to 36 inch pipe. Only 1.27 percent of
the collection system will need to be upsized for growth therefore 98.73 percent of the system has excess
capacity for future growth. The cost of 98.73 percent of the system can be split between existing and future
users to determine the value of free capacity in the system.

Cost Associated with Existing Deficiencies

As described previously, the existing sanitary sewer system has one deficiency. Costs associated with
existing deficiencies cannot be included in an impact fee analysis (IFA). In this case the solution to fix the
existing deficiency will also provide capacity for buildout therefore the total cost can be split between
existing and future users.

Developer Contributions

As growth occurs throughout the City, developers are required to install minimum size sewer lines to serve
the homes within their development. Sometimes lines throughout the City need to be upsized to
accommodate homes outside the development. The City collects impact fees from all development to cover
the cost of upsizing. The detailed cost estimates prepared in the Master Plan only include those costs
related to upsizing developer provided facilities or wholly City constructed facilities. No impact fees can
be collected for developer provided facilities.

10 Year Improvement Schedule
Table 8 provides the anticipated schedule for master planning and improvement construction. The costs

represent present value in 2017 dollars.

Table 11 10-Year Improvement Schedule

%
Benefit

Fiscal to Impact Operating
Year Description Cost  Existing Expense Expense
2017-18  Annual Master Plan Review $4,000 37.64% $2,494 $1,506
System Replacement $2,731,331  100.00% $0 $2,731,331

Southside Buildout Improvements $237,597 0.00% $237,597 $0

860 East Arca New $332,818 0.00% $332,818 $0

2018-19  Annual Master Plan Review $4,000 37.64% $2,494 $1,506
System Replacement $2,731,331  100.00% $0 $2,731,331

Southside Buildout Improvements $237,597 0.00% $237,597 $0

450 West Upsizing $457,303 37.64% $285,167 $172,137

2019-20  Annual Master Plan Review $4,000 37.64% $2,494 $1,506
System Replacement $2,731,331  100.00% $0 $2,731,331

Southside Buildout Improvements $237,597 0.00% $237,597 $0
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400 West Upsizing $478,746 0.00% $478,746 $0
2020-21  Annual Master Plan Review $4,000 37.64% $2,494 $1,506
System Replacement $2,731,331  100.00% $0 $2,731,331
Southside Buildout Improvements $237,597 0.00% $237,597 $0
Center Street Upsizing $342,022 0.00% $342,022 $0
2021-22 5 Year Master Plan Update $40,000 37.64% $24,943 $15,057
System Replacement $2,731,331  100.00% $0 $2,731,331
Southside Buildout Improvements $237,597 0.00% $237,597 $0
Center Street Upsizing $342,022 0.00% $342,022 $0
2022-23  Annual Master Plan Review $4,000 37.64% $2,494 $1,506
System Replacement $2,731,331  100.00% $0 $2,731,331
Southside Buildout Improvements $237,597 0.00% $237,597 $0
200 South Upsizing $210,437 0.00% $210,437 $0
2023-24  Annual Master Plan Review $4,000 37.64% $2,494 $1,506
System Replacement $2,731,331  100.00% $0 $2,731,331
Southside Buildout Improvements $237,597 0.00% $237,597 $0
400 South Upsizing $140,700 0.00% $140,700 $0
2024-25  Annual Master Plan Review $4,000 37.64% $2,494 $1,506
System Replacement $2,731,331  100.00% $0 $2,731,331
Southside Buildout Improvements $237,597 0.00% $237,597 $0
300 East Upsizing and Diversion $143,546 0.00% $143,546 $0
2025-26  Annual Master Plan Review $4,000 37.64% $2,494 $1,506
System Replacement $2,731,331  100.00% $0 $2,731,331
Southside Buildout Improvements $237,597 0.00% $237,597 $0
860 East Area New $332,818 0.00% $332,818 $0
2026-27 5 Year Master Plan Update $40,000 37.64% $24,943 $15,057
System Replacement $2,731,331  100.00% $0 $2,731,331
Southside Buildout Improvements $237,597 0.00% $237,597 $0
Total Expenditures $32,581,692 $5,054,086 $27,527,606

Revenue Source to Finance Impacts to System Improvements

The following revenue sources to finance impact on system improvements are identified in accordance with
Utah Code Annotated, 11-36a-302(2).

General Fund Revenues
While general fund revenues can be used to fund capital facilities, they are generally insufficient to meet the

demands of large infrastructure projects.

franchise tax revenues.

Grants and Donations
Grants monies or low interest loans for capital facilities may be available through a variety of state and
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federal programs. Competition for these types of funds is often strong, but they should not be overlooked
as a potential funding source.

Sewer Utility

Most municipalities have enacted a sewer utility to pay the cost of capital facilities. A sewer utility would
charge all residents a monthly fee based on winter water usage. Monthly fees could then be used to
maintain the system and/or construct capital facility improvements.

Impact Fees

Impact fees are an important means of financing future water capital facility improvements, especially given
the growth American Fork City is experiencing. The fees collected can be used for infrastructure as
outlined in this IFFP. Impact fees are a one-time fee charged to new development that allow development
to “pay its own way” in terms of the additional costs cities experience when growth occurs. Impact fees
must meet the requirements of Utah law, must demonstrate that there is a rational connection between the
fees charged to correct deficiencies in an existing system, and must provide that adjustment to impact fees be
made to appropriately credit any significant past payments or anticipated future payments to capital facilities.
This is to insure that the new development is not “double charged” for capital facilities. Impact fees are
necessary in order to achieve an equitable allocation between the costs borne in the past and the cost to be
borne in the future. Existing residential and businesses are well served by the existing sanitary sewer
system. However, with additional growth improvements and expansion of the sanitary sewer system will
be needed to provide adequate service.

Debt Financing

American Fork City can also fund sewer facilities through bonding. Bonding is often a good approach
when large sums are needed up-front because it allows the payments to be spread over a longer time period.
American Fork City does have a revenue source in sewer user rates to back a debt service payment for
sanitary sewer system improvements. Bonding can be obtained on the open market or through
governmental agencies such as the Utah Division of Water Quality.
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IFFP Certification
I certify that the attached impact fee facility plan (IFFP):

1. includes only the costs of public facilities that are:

a. allowed under the Impact Fees Act; and

b. actually incurred; or

c. projected to be incurred or encumbered within six years after the day on which each impact
fee is paid;

2. does not include:

a. costs of operation and maintenance of public facilities;

b. costs for qualifying public facilities that will raise the level of service for the facilities,
through impact fees, above the level of service that is supported by existing residents;

c. an expense for overhead, unless the expense is calculated pursuant to a methodology that is
consistent with generally accepted cost accounting practices and the methodological standards
set forth by the federal Office of Management and Budget for federal grant reimbursement;
and

3. offset costs with grants or other alternate sources of payment; and
4. complies in each and every relevant respect with the Impact Fees Act.

This certification made in accordance with Utah Code Annotated, 11-36a-306(1), with the following caveats:

1. All of the recommendations for implementation of the IFFP made in the IFFP are followed in their
entirety by American Fork City staff and Council in accordance to the specific policies established
for the service area.

2. If all or a portion of the IFFP are modified or amended, this certification is no longer valid.

3. All information provided to Horrocks Engineers, its contractors or suppliers is assumed to be correct,
complete and accurate. This includes information provided by American Fork City and outside
sources.

Date

John E. Schiess, P.E.
Horrocks Engineers
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Table 12 Outflow Data Provided by Cedar Hills

Existing ERUs 2,596
Existing Ave day, peak month (gallons/day) 732,000
Flow/ERU (gallons/day) 282
Peak Hour Peaking Factor 2.5
Cedar
@ 282 gpd/ERU Hills Others
Future
Future| Future|Pleasa Lone Peak
Residen| Comme nt Peak Month, Future
Existing tial rcial] Growve| Highland High| Total| Awe. Day|Peak Hour|
Outfall ERUs| ERUs| ERUs| ERUs| ERUs| School| ERUs| (gals/day)| (gals/day)
| - 4600 West 1,206 155 90 1,451 | 409,142 |1,022,854
Il - 4500 West 953 155 200 1,308 | 368,820 | 922,049
Il - 4800 West 437 150 190 80 111 968 | 272,900 | 682,251
Total 2,596 460 280 80 111] 3,727 11,050,862 |2,627,154
Cedar
@ 355 gpd/ERU Hills Others
Future
Future| Future|Pleasa Lone Peak
Residen| Comme nt Peak Month, Future
Existing tial rcial| Grove| Highland High| Total] Ave. Day|Peak Hour
Quitfall ERUs| ERUs| ERUs| ERUs ERUs| School| ERUs| (gals/day)| (gals/day)
| - 4600 West 1,206 155 90 1,451 | 515,105 |1,287,763
Il - 4500 West 953 155 200 1,308 | 464,340 |1,160,850
Il - 4800 West 437 150 190 80 88 945| 335,485 | 838,713
Total 2,596 460 280 80 88| 3,704 11,314,930 | 3,287,325
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Table 13 Detailed Cost Estimates

450 West Upsizing
Item Description Quantity Units Unit Cost Cost

1 Mobilization 1 LS - $16,623
2 8 inch PVC LF $80.00 $C
3 10 inch PVC LF $85.00 $C
4 12 inch PVC 979 LF $93.00 $91,047
5 15 inch PVC LF $105.00 $C
6 18 inch PVC LF $120.00 $C
7 21 inch PVC LF $135.00 $(
8 24 inch PVC LF $160.00 $C
9 30 inch PVC LF $190.00 $C
10 36 inch RCP LF $220.00 $C
12 5 foot manholes 8 EA $3,500.00 $28,00C
13 6 foot manholes EA $4,500.00 $(
14 8 foot manholes EA $6,000.00 $(
15 Service Connections 50 EA $1,850.00 $92,50(
16 TSSD Meter Station EA $125,000.00 $(
17 Class "A" Road Repair (10 ft/lin ft) 9,790 SF $4.50 $44,055
18 Imported Backfill (60 cf/lin ft) 3916 TON $18.00 $70,48¢&
19 Traffic Control 1 LS $1,820.94 $1,821
20 Bypass Pumping 1 LS $4,552.35 $4,552
Sub Total (Construction) $349,08¢
Contingencies 15% $52,363

Total (Construction) $401,449
Design and Construction Engineering 15% $52,363
Administration, Legal, and Bond Counsel 1% $3,491

Total (Professional Services) $55,854
Grand Total $457,303

March 2017 CCI = 10278
Data From Sewer Model Data Base
Costs are in 2017 dollars

American Fork City Sanitary Sewer Master Plan 36
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400 West Upsizing

Item Description Quantity Units Unit Cost Cost

1 Mobilization 1 LS -— $17,403
2 8 inch PVC LF $80.00 $C
3 10 inch PVC LF $85.00 $(
4 12 inch PVC 1,051 LF $93.00 $97,743
5 15 inch PVC LF $105.00 $C
6 18 inch PVC LF $120.00 $(
7 21 inch PVC LF $135.00 $C
8 24 inch PVC LF $160.00 $C
9 30 inch PVC LF $190.00 $C
10 36 inch RCP LF $220.00 $C
12 5 foot manholes 8 EA $3,500.00 $28,00C
13 6 foot manholes EA $4,500.00 $(
14 8 foot manholes EA $6,000.00 $C
15 Service Connections 50 EA $1,850.00 $92,50C
16 TSSD Meter Station EA $125,000.00 $(
17 Class "A" Road Repair (10 ft/lin ft) 10,510 SF $4.50 $47,295
18 Imported Backfill (60 cf/lin ft) 4,204 TON $18.00 $75,672
19 Traffic Control | LS $1,954.86 $1,955
20 Bypass Pumping 1 LS $4,887.15 $4,887
Sub Total (Construction) $365,455
Contingencies 15% $54,81¢

Total (Construction) $420,273
Design and Construction Engineering 15% $54,81¢
Administration, Legal, and Bond Counsel 1% $3,655

Total (Professional Services) $58,473
Grand Total $478,746

March 2017 CCI=10278
Data From Sewer Model Data Base
Costs are in 2017 dollars

American Fork City Sanitary Sewer Master Plan 37 April 2017 (PG-122-1410)



Center Street Upsizing

Item Description Quantity Units Unit Cost Cost

1 Mobilization 1 LS -—-- $24,865
2 8 inch PVC LF $80.00 $C
3 10 inch PVC 1,900 LF $85.00 $161,50C
4 12 inch PVC LF $93.00 $C
5 15 inch PVC LF $105.00 $C
6 18 inch PVC LF $120.00 $(
7 21 inch PVC LF $135.00 $C
8 24 inch PVC LF $160.00 $C
9 30 inch PVC LF $190.00 $C
10 36 inch RCP LF $220.00 $C
12 5 foot manholes 7 EA $3,500.00 $24,50C
13 6 foot manholes EA $4,500.00 $(
14 8 foot manholes EA $6,000.00 $C
15 Service Connections 42 EA $1,850.00 $77,70C
16 TSSD Meter Station EA $125,000.00 $(
17 Class "A" Road Repair (10 ft/lin ft) 19,000 SF $4.50 $85,50C
18 Imported Backfill (60 cf/lin ft) 7,600  TON $18.00 $136,80(
19 Traffic Control | LS $3,230.00 $3,23(
20 Bypass Pumping 1 LS $8,075.00 $8,07°
Sub Total (Construction) $522,17C
Contingencies 15% $78,32¢

Total (Construction) $600,49¢
Design and Construction Engineering 15% $78,32¢
Administration, Legal, and Bond Counsel 1% $5,222

Total (Professional Services) $83,547
Grand Total $684,043

March 2017 CCI=10278
Data From Sewer Model Data Base
Costs are in 2017 dollars

American Fork City Sanitary Sewer Master Plan 38 April 2017 (PG-122-1410)



200 South Upsizing

Item Description Quantity Units Unit Cost Cost

1 Mobilization 1 LS -— $7,64¢
2 8 inch PVC LF $80.00 $C
3 10 inch PVC 615 LF $85.00 $52,275
4 12 inch PVC LF $93.00 $C
5 15 inch PVC LF $105.00 $C
6 18 inch PVC LF $120.00 $(
7 21 inch PVC LF $135.00 $C
8 24 inch PVC LF $160.00 $C
9 30 inch PVC LF $190.00 $C
10 36 inch RCP LF $220.00 $C
12 5 foot manholes 4 EA $3,500.00 $14,00C
13 6 foot manholes EA $4,500.00 $(
14 8 foot manholes EA $6,000.00 $C
15 Service Connections 6 EA $1,850.00 $11,10C
16 TSSD Meter Station EA $125,000.00 $(
17 Class "A" Road Repair (10 ft/lin ft) 6,150 SF $4.50 $27,675
18 Imported Backfill (60 cf/lin ft) 2,460  TON $18.00 $44,28(
19 Traffic Control 1 LS $1,045.50 $1,04¢
20 Bypass Pumping 1 LS $2,613.75 $2,614
Sub Total (Construction) $160,63¢
Contingencies 15% $24,09¢

Total (Construction) $184,73°
Design and Construction Engineering 15% $24,09¢
Administration, Legal, and Bond Counsel 1% $1,606

Total (Professional Services) $25,702
Grand Total $210,437

March 2017 CCI=10278
Data From Sewer Model Data Base
Costs are in 2017 dollars

American Fork City Sanitary Sewer Master Plan 39 April 2017 (PG-122-1410)



400 South Upsizing

Item Description Quantity Units Unit Cost Cost

1 Mobilization 1 LS -—-- $5,115
2 8 inch PVC LF $80.00 $C
3 10 inch PVC LF $85.00 $C
4 12 inch PVC LF $93.00 $C
5 15 inch PVC LF $105.00 $C
6 18 inch PVC 350 LF $120.00 $42,00C
7 21 inch PVC LF $135.00 $C
8 24 inch PVC LF $160.00 $C
9 30 inch PVC LF $190.00 $C
10 36 inch RCP LF $220.00 $C
12 5 foot manholes EA $3,500.00 $(
13 6 foot manholes 2 EA $4,500.00 $9,00C
14 8 foot manholes EA $6,000.00 $C
15 Service Connections 4 EA $1,850.00 $7,40C
16 TSSD Meter Station EA $125,000.00 $(
17 Class "A" Road Repair (10 ft/lin ft) 3,500 SF $4.50 $15,75C
18 Imported Backfill (60 cf/lin ft) 1,400 TON $18.00 $25,20C
19 Traffic Control 1 LS $840.00 $84(
20 Bypass Pumping 1 LS $2,100.00 $2,10(
Sub Total (Construction) $107,405
Contingencies 15% $16,111

Total (Construction) $123,51°
Design and Construction Engineering 15% $16,111
Administration, Legal, and Bond Counsel 1% $1,074

Total (Professional Services) $17,185
Grand Total $140,70(

March 2017 CCI=10278
Data From Sewer Model Data Base
Costs are in 2017 dollars

American Fork City Sanitary Sewer Master Plan 40 April 2017 (PG-122-1410)



300 East Upsizing and Diversion

Item Description Quantity Units Unit Cost Cost

1 Mobilization 1 LS -—-- $5,218
2 8 inch PVC LF $80.00 $C
3 10 inch PVC 410 LF $85.00 $34,85(
4 12 inch PVC LF $93.00 $C
5 15 inch PVC LF $105.00 $C
6 18 inch PVC LF $120.00 $C
7 21 inch PVC LF $135.00 $C
8 24 inch PVC LF $160.00 $C
9 30 inch PVC LF $190.00 $C
10 36 inch RCP LF $220.00 $C
12 5 foot manholes 2 EA $3,500.00 $7,00C
13 6 foot manholes EA $4,500.00 $(
14 400 North 300 East Diversion (15% W 85% S) 1 EA $1,000.00 $1,00(
15 Service Connections 6 EA $1,850.00 $11,10C
16 TSSD Meter Station EA $125,000.00 $(
17 Class "A" Road Repair (10 ft/lin ft) 4,100 SF $4.50 $18,45C
18 Imported Backfill (60 cf/lin ft) 1,640 TON $18.00 $29,52(
19 Traffic Control 1 LS $697.00 $697
20 Bypass Pumping 1 LS $1,742.50 $1,743
Sub Total (Construction) $109,577
Contingencies 15% $16,437

Total (Construction) $126,014
Design and Construction Engineering 15% $16,437
Administration, Legal, and Bond Counsel 1% $1,09¢6

Total (Professional Services) $17,532
Grand Total $143,546

March 2017 CCI=10278
Data From Sewer Model Data Base
Costs are in 2017 dollars
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860 East Area New

Item Description Quantity Units Unit Cost Cost

1 Mobilization 1 LS -—-- $24,19¢
2 8 inch PVC LF $80.00 $C
3 10 inch PVC LF $85.00 $(
4 12 inch PVC 2,350 LF $93.00 $218,55C
5 15 inch PVC LF $105.00 $C
6 18 inch PVC LF $120.00 $(
7 21 inch PVC LF $135.00 $C
8 24 inch PVC LF $160.00 $C
9 30 inch PVC LF $190.00 $C
10 36 inch RCP LF $220.00 $C
12 5 foot manholes 8 EA $3,500.00 $28,00C
13 6 foot manholes EA $4,500.00 $(
14 8 foot manholes EA $6,000.00 $C
15 Service Connections EA $1,850.00 $C
16 TSSD Meter Station EA $125,000.00 $(
17 Class "A" Road Repair (10 ft/lin ft) 11,750 SF $4.50 $52,875
18 Imported Backfill (60 cf/lin ft) 9,400 TON $18.00 $169,20(
19 Traffic Control | LS $4,371.00 $4,371
20 Bypass Pumping 1 LS $10,927.50 $10,92&
Sub Total (Construction) $508,12C
Contingencies 15% $76,21¢

Total (Construction) $584,338&
Design and Construction Engineering 15% $76,21¢
Administration, Legal, and Bond Counsel 1% $5,081

Total (Professional Services) $81,296
Grand Total $665,637

March 2017 CCI=10278
Data From Sewer Model Data Base
Costs are in 2017 dollars

American Fork City Sanitary Sewer Master Plan 42 April 2017 (PG-122-1410)



Southside Buildout Improvements

Item Description Quantity Units Unit Cost Cost

1 Mobilization 1 LS -— $345,47C
2 8 inch PVC * 20,600 LF $0.00 $C
3 10 inch PVC 6,855 LF $85.00 $582,67°
4 12 inch PVC 13,039 LF $93.00 $1,212,627
5 15 inch PVC 7,979 LF $105.00 $837,79°
6 18 inch PVC LF $120.00 $C
7 21 inch PVC LF $135.00 $C
8 24 inch PVC LF $160.00 $C
9 30 inch PVC LF $190.00 $C
10 36 inch RCP LF $220.00 $C
12 5 foot manholes 50 EA $3,500.00 $175,00C
13 6 foot manholes 25 EA $4,500.00 $112,50C
14 8 foot manholes EA $6,000.00 $C
15 Lift Station 1 EA $300,000.00 $300,00(
16 TSSD Meter Station 3 EA $125,000.00 $375,00C
17 Class "A" Road Repair (10 ft/lin ft) 278,730 SF $4.50 $1,254,285
18 Imported Backfill (60 cf/lin ft) 111,492 TON $18.00 $2,0006,856
19 Traffic Control | LS $52,661.94 $52,662
20 Bypass Pumping 0 LS $131,654.85 $C
Sub Total (Construction) $7,254,87(
Contingencies 15% $1,088,23(

Total (Construction) $8,343,10C
Design and Construction Engineering 15% $1,088,23C
Administration, Legal, and Bond Counsel 1% $72,546

Total (Professional Services) $1,160,77¢
Grand Total $9,503,88(

March 2017 CCI = 10278

Data From Sewer Model Data Base

Costs are in 2017 dollars

* Assumed that all 8 inch lines are installed by developers and not funded by impact fees.
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Cedar Hills Buildout Needs *

Item Description Quantity Units Unit Cost Cost

1 Mobilization 1 LS -— $40,43¢
2 8 inch PVC LF $80.00 $C
3 10 inch PVC LF $85.00 $(
4 12 inch PVC LF $93.00 $C
5 15 inch PVC (Upsize Existing) 2,700 LF $105.00 $283,50(
6 15 inch PVC (New, upsize cost contribution) 1,500 LF $25.00 $37,50(
7 21 inch PVC LF $135.00 $C
8 24 inch PVC LF $160.00 $C
9 30 inch PVC LF $190.00 $C
10 36 inch RCP LF $220.00 $C
12 5 foot manholes EA $3,500.00 $(
13 6 foot manholes 15 EA $4,500.00 $67,50(
14 8 foot manholes EA $6,000.00 $C
15 Service Connections 45 EA $1,850.00 $83,25(C
16 TSSD Meter Station EA $125,000.00 $(
17 Class "A" Road Repair (10 ft/lin ft) 26,880 SF $4.50 $120,96(
18 Imported Backfill (60 cf/lin ft) 10,752 TON $18.00 $193,53¢
19 Traffic Control | LS $6,420.00 $6,42(
20 Bypass Pumping 1 LS $16,050.00 $16,05C
Sub Total (Construction) $849,152
Contingencies 15% $127,373

Total (Construction) $976,525
Design and Construction Engineering 15% $127,373
Administration, Legal, and Bond Counsel 1% $8,492

Total (Professional Services) $135,864
Grand Total $1,112,38¢

March 2017 CCI=10278
Data From Sewer Model Data Base
Costs are in 2017 dollars
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